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I. Executive Summary 
In the fall of 2008, Georgia’s Department of Human Services (DHS),1 Division of Family and Children 
Services (DFCS) and Casey Family Programs (Casey) developed a Permanency Roundtable Project to 
address permanency for children who had been in foster care for long periods of time. The project focused 
primarily on children in Fulton and DeKalb counties, as these two counties account for a large proportion 
of the state’s children in care, and they are under a federal consent decree.2

Background
Because of the consent decree and the results of the state’s 2007 federal child and family services review, on 
which the state missed most of the federal outcome targets, the agency’s new leadership was keenly aware 
of the need for change. Under this new leadership, DFCS made significant changes in agency culture and 
practice, including a paradigm shift from an incident-based, child-centered focus to a family-centered, 
permanency-focused practice. Much of this shift was accomplished through the agency’s newly established 
G-Force process. This continuing process includes monthly state, regional, and program leadership meet-
ings to review agency practices and outcomes with the goal of improving outcomes. The process also 
facilitates open discussion and a learning environment within the agency.

In addition, DFCS recognized the need to develop a career ladder for casework staff with effective 
outcomes. Master practitioner positions (regional supervisory positions) were created to provide leadership 
to case managers and supervisors in the field.

The permanency roundtable project described in this report was designed to capitalize on these changes 
already underway, with the roundtables designed for the dual purposes of addressing permanency for 
children and serving as a “learning lab” for casework staff.

Goals and Outcomes
The primary goals of the project were to expedite safe permanency for the children and to increase staff 
development around expediting safe permanency. The key child outcomes, to be measured approximately 
12 and 24 months after the conclusion of the project roundtables, are (1) the children’s progress toward 
and/or achievement of legal permanency; (2) changes, if any, in the level of restrictiveness of the children’s 
living arrangements; and (3) reentry into placement by any of the children. Staff development outcomes 
(e.g., changes in practice based on the roundtable experience) will be measured via a participant evaluation 
distributed about three months after the end of the project roundtables.

1	 The Department of Human Services (DHS) changed its name from the Department of Human Resources (DHR) effective July 1, 2009.

2	 In 2006, county defendants and lawsuit plaintiffs entered into a consent decree approved by the United States District Court in the Northern District of 
Georgia. The Kenny A. consent decree required DFCS defendants to make system changes and to comply with 31 specific outcome measures regarding 
children in foster care.
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The Children
Permanency roundtables were completed on 496 
children and youth in care. These children were mostly 
pre-teens and teens with behavioral and/or mental 
health needs. Most of the children (63%) had been in 
foster care for over two years since their most recent 
foster care admission; the median length of stay was 
four years. Many of these children were considered 
“stuck” in foster care.

Roundtable Staffing and Preparation
The core roundtable teams typically consisted of a Casey 
permanency expert (staff or consultant), a DFCS master 
practitioner, the child’s case manager and supervisor, 
and a DFCS administrator or practice expert. 

A two-day orientation to the permanency roundtables 
and additional training sessions were conducted in 
December 2008. The orientation, which included 
presentations by DFCS state leadership as well as 
Casey leadership, set the stage for the project. 

The Roundtables
The roundtables were held in January and February 2009 at two DFCS county offices, one in Fulton and 
one in DeKalb. Ten roundtable teams staffed 496 children over a six-week period. Prior to participating in 
the roundtables, case managers and supervisors prepared a detailed written case summary and an oral case 
presentation. Roundtable teams accessed the case summaries in advance of the consultations via a secure 
project Web site. 

During the two-hour roundtables, case managers presented the child’s case, and then the roundtable team 
discussed the permanency barriers and brainstormed permanency strategies for the child, using a structured 
format. A permanency action plan was then developed for the case manager to implement following the 
roundtable. 

Master practitioners and permanency experts provided case managers and supervisors with support in plan-
ning and decision-making and modeled case consultation skills. These consultants, who could easily have 
been perceived as threatening, were accepted by casework staff because of the culture change groundwork 
that had been laid and because the roundtables were positioned as a tool to achieve permanency for chil-
dren and improving staff skills, not as a review or assessment of previous work.

Besides the inclusion of external permanency experts, a unique feature of this project was the on-site and 
telephone availability of legal, policy, adoption, and other state staff resources for immediate consultation 
and “barrier-busting.”

Data Collection and Tracking
To assist with data collection, tracking, and evaluation, the state recommended a partner with a long 
history of working with DFCS, including work on the state’s federal child and family services review and 
resulting program improvement plan. The firm’s expertise in both child welfare and technology, includ-

An Early Success:

Anthony, age 14, had lived in foster 

care since 2004 due to neglect by 

his mother. His mother’s rights were 

terminated when he was 12, and his 

sister was adopted.

The roundtable team recommended 

that the case manager explore the 

father of Anthony’s half-sisters, ages 

18 and 19, as a permanency resource, 

as Anthony visited his half-sisters 

monthly and had fond memories of 

those visits. 

The case manager followed up with the 

siblings’ father, who agreed to legal 

guardianship of Anthony. Guardianship 

was finalized on July 15, 2009. 
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ing Web and database design, facilitated the project’s 
implementation. The firm assisted in the development 
of roundtable evaluation forms, developed the project 
tracking system, and served as the project evaluator.

Following the roundtables, all of the case summary and 
roundtable consultation data were entered into a project 
tracking system to support the project’s implementa-
tion and outcome evaluation. This system was used to 
manage the roundtable scheduling and staffing, the 
up-front case documentation, the strategies and action 
plans developed by the roundtable teams, and subse-
quent follow-up.

Post-Roundtable Follow-Up
To facilitate the permanency process internally, DFCS 
and Casey recognized the need for a state-level perma-
nency coordinator to monitor and track the progress of 
the roundtables, the implementation of the permanency 
action plans, and the results for the children staffed. This 
permanency coordinator supervised project implementa-
tion and follow-up and continued to support positive 
permanency practices.

Following the roundtables, DFCS master practitioners and the child’s case manager and supervisor met and 
continued to meet monthly to discuss and support progress to ensure follow-through on roundtable recom-
mendations. The permanency coordinator conducted monthly conference calls and meetings on an ongoing 
basis to track each child’s status, the status of any waiver requests (such as policy or legal), and action plan 
implementation. 

Because of the positive feedback from case managers and the increase in permanency planning, and inspired 
by early indications of success, DFCS master practitioners implemented permanency roundtables in each 
region statewide. As of June 30, 2009, an additional 1,628 roundtables had been conducted, and DFCS 
plans to continue roundtable implementation in all regions.

Permanency Barriers
Case managers were asked to indicate up to three key barriers to the child’s permanency on the Case 
Summary Form. Note that these descriptions of barriers preceded the roundtable process and may reflect 
case managers’ preconceived notions about the case or what actually constitutes a barrier. In some cases (for 
example, “child’s situation improving”), it seems the case manager used the field to provide information for 
the roundtable team rather than identify a specific barrier. Highlights regarding barriers include:

The identification of 841 barriers.•	

For nearly two-thirds of the children, a key barrier had to do with a child issue, most commonly •	
the child’s behavior, social and emotional issues, age, and/or mental health issues. 

For just over one-third of the children, a key barrier was a birth family barrier, with a birth parent’s •	
lack of employment, income, and/or housing being most commonly cited, followed by poor 
cooperation in working the case plan, and ongoing maltreatment.

Leadership Comment:

“If we had not used a group 

like Care Solutions with a clear 

understanding of our business 

and the technological know-how 

to develop the evaluation tools 

and tracking system database 

in a short period of time, we 

would not have been able to 

implement the roundtables project 

as quickly as we did. This would 

be difficult to duplicate... the 

existing relationships, trust, and 

competence made it work.”
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For nearly one-third of the children, a key barrier related to the potential permanency resource or •	
lack thereof. Note that “resource” in this situation can be a person willing to care for the child on a 
more permanent basis.

For nearly one-third of the children, a key barrier was a child welfare system barrier, most •	
commonly waiting on a court or legal process, such as termination of parental rights or the appeal 
of a termination of parental rights. 

Permanency Goals and Action Plans
The key output of the roundtable consultations was the development of permanency action plans with 
specific strategies and actions designed to move each child toward permanency. For most of the children 
(78%), the permanency roundtable team did not recommend a change in the child’s permanency goal (e.g., 
reunification, adoption, guardianship), just strategies and actions designed to expedite legal permanency for 
the child. For nearly one in five children (18%), the permanency roundtable team recommended a change 
in the child’s permanency goal (see Table 14). 

Permanency action plans were developed for 487 children with 3,147 action steps, an average of seven steps 
per plan. The action steps most commonly dealt with (1) improving the child’s well-being, (2) providing 
supports/resources for caregivers so that they might become a permanency resource for the child, and (3) 
locating and engaging permanency resources (27%, 21%, and 18% of the action steps, respectively).

Strengths, Challenges, and Recommendations 
of the Roundtable Process
The project generated many lessons for other such efforts. Following is a list of key strengths, challenges, 
and recommendations of the roundtable process divided into the following categories: logistics, training, 
technical assistance and quality assurance, and data collection.

While specific to the Georgia project, these lessons learned will assist replications in Georgia and elsewhere.

Overall, the key strengths of the permanency roundtables were the 

involvement and commitment of all involved—from DFCS state, regional, 

and local leadership to supervisors and front-line staff, as well as the 

Casey project leadership and permanency experts.



5	 Executive Summary

Logistics:

A.	 Roundtable Locations

Strength:•	  Holding roundtables at two county DFCS offices reduced travel and time costs for 
case managers and supervisors.

Challenge:•	  Holding roundtables at two sites resulted in some participants comparing 
locations. There were perceptions that one site had more human and technological resources 
available than the other site.

Recommendation•	 : If multiple locations are used, ensure equitable resource and support 
allocation. For example, wireless connections could increase efficiency by allowing for access 
to online resources and uploading of current materials.

B.	 Resource Availability

Strength:•	  Having state-level policy, legal, and other resources available on-site and by 
telephone for immediate access during the roundtables allowed for immediate advice and 
other assistance.

Challenge:•	  Some teams were not aware of resource availability, and resource availability 
varied by site and by day.

Recommendation:•	  Publish or announce resource availability in advance and how it can 
be accessed prior to roundtables, provide all groups with contact information for off-site 
resources, and have a message board for posting updates. 

C.	 Intense Scheduling

Strength:•	  The roundtable scheduling allowed 
for the staffing of a large number of cases in a 
short time span.

Challenge:•	  The intense schedule and process 
took its toll on participants.

Recommendation:•	  Limit roundtables to three 
or four days per week and eight hours per day.

D.	 Sibling Groups

Strength #1:•	  Identified sibling groups were 
scheduled in adjacent time slots so that those 
consultations could be done together by a single 
team with adequate consultation time. 

Challenge #1:•	  Some sibling groups with 
similar situations only required one time slot; 
other sibling groups with dissimilar situations 
(different fathers, different placements, etc.) 
required more time.

Recommendation #1:•	  Try to identify 
these differences ahead of time and schedule 
accordingly.

Debriefing Comment:

“It is important to make 
sure the focus is not 
just on permanency, 
but instead on positive, 
beneficial permanency. 
Staffing cases that are 
close to permanency is 
a great way to focus on 
making sure the child has, 
and will continue to have, 
access to the necessary 
post-adoption resources.”
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Strength #2:•	  Every attempt was made to staff siblings together if any member of the sibling 
group was in the target population, so that they all would benefit from the roundtable 
permanency expertise and planning.

Challenge #2:•	  The resulting last-minute insertions and schedule changes led to some 
confusion about whether a few of the children had been staffed and to incomplete paperwork 
and documentation on some of these children.

Recommendation #2:•	  Identify sibling groups that may not fall into the target cohort and 
include them in advance so case summaries and child information are readily available at the 
roundtable and time can be allocated accordingly.

E.	 “On-Deck Cases”

Strength:•	  Having the roundtables at the county DFCS offices allowed “on-deck” cases (cases 
previously prepared for consultation) from those counties to be inserted into the schedule as 
time permitted.

Challenge:•	  Last-minute rescheduling due to real-life situations (e.g., case emergencies) and 
adding cases that were not prepared to be “on-deck” led to paperwork and information gaps 
that hindered the roundtable discussion.

Recommendation:•	  Establish an “on-deck” procedure to ensure availability of information 
(including prior review of case summaries) for roundtable team in advance of adding a case 
when time permits. 

F.	 Secure Web Site

Strength:•	  A secure Web site with limited permissions 
allowed for online posting of the master schedule, case 
summaries, and project forms so that roundtable team 
members could access these in advance while child 
privacy was maintained; it also provided a location to 
post resource information for staff and teams.

Challenge #1:•	  Frequent schedule changes that affected 
staffing meant that sometimes roundtable participants 
could not identify and access their cases in time to 
prepare for the next day’s roundtables.

Recommendation #1:•	  Minimize schedule changes 
with earlier and more targeted scheduling of cases, and 
set up Web site security permissions so that those with 
case staffing responsibilities are able to view any child’s 
record.

Challenge #2:•	  Although designed to facilitate 
communication, the Web site was under-utilized.

Recommendation #2:•	  Provide hands-on trainings 
and demonstrations for roundtable participants prior 
to implementation on how the Web site can increase 
communication and preparation.

Master Practitioner 
Comment:

“The process seems 
magical. It brings 
everyone together to 
consider what is best for 
all children in care, and 
gives us permission to 
consider everything as 
being possible in securing 
what is best for our 
children.”
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Training:

A.	 Two-Day Orientation

Strength:•	  A two-day orientation with presentations by top agency leadership served to 
generate excitement and enthusiasm for the project among DFCS regional leadership, 
master practitioners, and supervisors as well as Casey permanency experts; subsequent case 
manager trainings provided smaller forums for familiarizing staff with the process, forms, and 
answering questions. 

Challenge:•	  Caseworkers did not receive the same level and intensity of training (and 
networking opportunities with experts) since they did not participate in the two-day 
orientation.

Recommendation:•	  Provide equivalent level and intensity of training for case managers, 
including their participation in orientation and more training on completing forms and 
preparing for case presentations. Case managers are ultimately responsible for implementing 
the action plans and moving the child toward permanency.

B.	 Sharing Learning

Strength:•	  Participation of Casey permanency experts, availability of on-site expertise, and the 
roundtable group discussion format provided many opportunities for field casework staff to 
learn within the roundtables and at informal lunch discussions.

Challenge:•	  Sharing learning on the fly effectively.

Recommendation:•	  Provide additional opportunities for sharing learning across roundtables 
and with non-participating staff in person or online including “lunch-and-learn,” message 
boards, and blogging.

Technical Assistance and Quality Assurance:

A.	 Action Planning

Strength:•	  The structured planning phase of the roundtable consultations encouraged creative 
thinking and solutions to overcoming permanency barriers for children.

Challenge:•	  There was a wide range in the quality of the action plans, with some lacking in 
substance and clarity in the documentation. While all action plans developed during the first 
week of roundtables were reviewed by experts who gave feedback to the teams, this practice 
was not continued through the four subsequent weeks.

Recommendation:•	  Provide more up-front training on writing action plans and build in 
time for ongoing reviews and quality checks of the action plans. For example, expert staff 
who are not participating in roundtables could review plans as they are generated and provide 
immediate feedback.

B.	 Roundtable Forms

Strength:•	  The roundtable forms provided participants with a wealth of information about 
each child being staffed and a way to document the status, permanency goals, and plans for 
the child.

Challenge #1:•	  The tight time frame in planning and implementation of the roundtables did 
not allow for field testing of the forms.
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Recommendation #1:•	  Pilot-test forms with case managers and supervisors.

Challenge #2:•	  There were too many open-ended questions and some redundancy on the 
forms, due in part to the assumption that a section of the form would be pre-populated with 
data from the state’s data system, which did not occur.

Recommendation #2:•	  Streamline forms; pre-code responses wherever possible to reduce the 
amount of hand-coded data.

Challenge #3:•	  Forms were sometimes missing and/or incomplete.

Recommendation #3:•	  Have supervisors check case summary forms for completeness before 
submission to the roundtable team; provide on-site checking of roundtable forms at the 
conclusion of each roundtable to ensure completeness of the documentation.

Data Collection:

A.	 Data Tracking

Strength:•	  A project data-tracking system allowed for the collecting and storing of extensive 
project data on the roundtables and the children staffed. It also allowed for the addition of 
tracking child status, plan changes, and implementation status.

Challenge #1:•	  The inability to download data from SHINES, Georgia’s statewide automated 
child welfare information system, resulted in (1) the case managers having to complete 
additional paperwork and (2) additional data entry costs.

Recommendation #1:•	  Specific requests for data and technical assistance from the state data 
system should be made as early as possible so that any additional work required to extract 
needed data can be completed in advance. This will reduce the volume of information that 
case managers must complete and the amount of data entry and data cleaning required, and 
will help avoid confusion created by inconsistencies in form completion wherever possible.

Challenge #2:•	  The short development time frame led to insufficient database and data entry 
testing, which resulted in re-entering of data.

Recommendation #2:•	  Allow more time for development and testing of databases.

B.	 Roundtable Staffing and Documentation

Strength:•	  Roundtables included both a Casey permanency expert and a DFCS master 
practitioner, and some roundtables had two master practitioners.

Challenge:•	  Some roundtable sessions did not have a designated note-taker.

Recommendation:•	  Assign a note-taker as part of scheduling and leave time at the end of 
each session to review the written goals, strategies, and actions to ensure completeness and 
clarity. The designated note-taker could be the second master practitioner if two are assigned 
to each team. Relieving the core participants of the burden of note-taking would allow them 
to be more creative and maintain the momentum of the discussion.
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Formula for Success
Based on participant feedback and evaluator observation, the following are offered as keys to success 
for similar endeavors:

Leadership support and visibility in all phases of the project are critical to implementation.•	

Clearly communicating that the roundtables would be prospective and innovative rather than •	
retrospective and fault-finding is essential in obtaining buy-in from front-line staff.

Orientation and training, with leadership participation, can set the stage for a positive approach to •	
the project.

Outside expertise, technical assistance, and support are critical to the project.•	

Having a group process that includes experts and practitioners not previously involved in the case •	
is helpful to identifying alternative resources and strategies.

The roundtable process itself creates a significant focus on the children and their individual •	
situations as well as the work of the case managers.

A clear structure and format for the case consultations promotes balanced discussion and thorough •	
consideration of permanency options.

A project data-tracking system to manage and track scheduling, project data, and consultation •	
outputs is a must for project implementation and follow-up.

Ongoing positive feedback maintains enthusiasm throughout the project.•	

Additional (1) up-front planning, training, and technical assistance, and (2) ongoing quality •	
assurance and technical assistance—especially in the areas of documentation, data collection, and 
permanency plan development—will facilitate and strengthen the process.

A process within the agency for ongoing monitoring and support of permanency plan •	
implementation is essential.

Conclusions
The Permanency Roundtable Project represented a significant effort to move children in care for longer 
periods of time to permanency and to increase staff skills in permanency strategies and planning. A total of 
496 cases were staffed with DFCS personnel and external experts in a very short time. The roundtables led 
to identifying 841 barriers and the creation of 3,147 action steps, and there were some early success stories 
that supported the optimism and enthusiasm of all involved. According to DFCS, as of July 10, 2009, five 
months after the completion of the roundtables, 82 (17%) of the children staffed had already achieved 
positive legal permanency (33 reunifications, 13 in the custody of a fit and willing relative, 15 adoptions, 
and 21 guardianships). There were also 28 emancipations, with 27 signing voluntary agreements to remain 
in foster care. These early successes may be attributed to immediate work on implementing action plans, 
ongoing monitoring and tracking, and staff and consultants who remained flexible and positive when 
adjustments were necessary. It is hoped that the successful project implementation and hard work of all 
participants will translate into greater permanency for youth in DFCS care.
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